



Contract Change Order Three (3)

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor: North Rock Construction, LLC  
525 South Loop 288  
Suite 105  
Denton, TX 76205

Contract Construction, Collin County Walking Trail  
Contract No. 2014-261  
Effective Date 2/16/2015

Awarded by Court Order No.: 2014-792-10-20  
Change Order 1 Court Order No.: FYI  
Change Order 2 Court Order No.: FYI  
Change Order 3 Court Order No.: FYI

**YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT**

PCO 4 Owner requested credit to remove contradictory signage \$ (2,640.00)

The original contract sum was \$411,968.95

Net Change to Change Order(s)

PREVIOUS	Change Order No.	1	\$ 4,874.00
PREVIOUS	Change Order No.	2	\$ 3,941.00
CURRENT	Change Order No.	3	\$ (2,640.00)

Total Change Orders to Date: \$ 6,175.00

The new (contract sum) including this Change Order will be: \$418,143.95

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

North Rock Construction, LLC  
525 South Loop 288  
Suite 105  
Denton, TX 76205

*Brenda Haskett*  
SIGNATURE  
TITLE: Project Manager  
DATE: 2/18/15

ACCEPTED AND AUTHORIZED BY  
AUTHORITY OF COLLIN COUNTY  
COMMISSIONERS' COURT

Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, Texas 75071

*Michalyn Rains*  
Michalyn Rains, CPPO, CPPB  
Purchasing Agent  
DATE: 4/20/15