



COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Commissioner's Court

From: Bill Burke

Date: 1-20-15

Subject: Change Order to North Rock Construction for Justice Center Hike and Bike Trail

PCO #5 – Owner requested change order to trim bridge planks for better appearance in relation to the handrail. \$450.00

Also requested are 29 rain days to be added to the contract date at no cost.

Total this change order - \$450.00 or 0.1% of total the contract

Total Change Orders for the Project - \$6,625.00 or 1.6% of the total contract

Thank you for your consideration

3.2
4/25/15