


NORTH ROCK CONSTRUCTION, LLC.

525 So. Loop 288, Suite 105
 Denton, TX 76205
 Phone: 940-220-5500



#005

Project # 14N-065
 Date: 4/27/2015
 Attention: Kent Spurgin

Collin County Walking Trail
 2300 Bloomdale Rd
 McKinney, TX 75069

Additions

Line Item	Quantity	Unit	Description of Changes	Unit Price	Total Price
	1	LS	Trim bridge planks on both sides to create one even line down each side	\$ 450.00	\$ 450.00

Total Add: \$450.00

Deductions

					\$0.00

Total Deduct: \$0.00

Total: \$450.00


Date: _____

Municipality or General Contractor _____

Accepted By: _____

NORTH ROCK CONSTRUCTION, LLC.

525 So. Loop 288, Suite 105
Denton, TX 76205
Phone: 940-220-5500



Project # 14N-065
Date: 3/6/2015
Attention: Kent Spurgin

Collin County Walking Trail
2300 Bloomdale Rd
McKinney, TX 75069

North Rock Construction requests the following weather related days be added to the contract time.

<u>Date</u>	<u>Weather</u>	<u>Scheduled Items Delayed</u>
16-Feb	Snow/Ice 0.34 in.	CMU, Fine Grading
17-Feb	Rain 0.05 in	CMU, Fine Grading
18-Feb	Site Saturated	CMU, Fine Grading
19-Feb	Site Saturated	CMU, Fine Grading
20-Feb	Rain 0.10 in	CMU, Fine Grading
23-Feb	Rain 0.22 in	CMU, Fine Grading
24-Feb	Site Saturated	Electrical SB1, CMU, Fine Grading
25-Feb	Rain 0.47 in	Electrical SB1, CMU, Fine Grading
26-Feb	Site Saturated	Electrical SB1, CMU, Fine Grading
27-Feb	Rain 0.05 in	Electrical SB1, CMU, Fine Grading
2-Mar	Rain 0.03 in	Electrical SB1, CMU/Cast Stone, Fine Grading
3-Mar	Rain 0.13 in	Electrical SB1, CMU/Cast Stone, Fine Grading
4-Mar	Snow/Rain 0.85 in	Electrical SB1, CMU/Cast Stone, Fine Grading
5-Mar	Snow On Ground	Electrical SB1, CMU/Cast Stone, Fine Grading

Date: _____

Municipality or General Contractor _____

Accepted By: _____

NORTH ROCK CONSTRUCTION, LLC.

525 So. Loop 288, Suite 105
Denton, TX 76205
Phone: 940-220-5500



Project # 14N-065
Date: 4/13/2015
Attention: Kent Spurgin

Collin County Walking Trail
2300 Bloomdale Rd
McKinney, TX 75069

North Rock Construction requests the following weather related days be added to the contract time.

<u>Date</u>	<u>Weather</u>	<u>Scheduled Items Delayed</u>
9-Mar	Rain 0.74 in	Electrical, CMU, Fine Grading
13-Mar	Rain 0.24 in	Electrical, CMU, Fine Grading
18-Mar	Rain 0.03 in	Electrical, CMU, Fine Grading
19-Mar	Rain 0.07 in	Electrical, CMU, Fine Grading
20-Mar	Rain 0.79 in	Electrical, CMU, Fine Grading
26-Mar	Rain 0.16 in	Electrical, CMU, Fine Grading


Date: _____

Municipality or General Contractor _____

Accepted By: _____

NORTH ROCK CONSTRUCTION, LLC.

525 So. Loop 288, Suite 105
Denton, TX 76205
Phone: 940-220-5500



Project # 14N-065
Date: 4/29/2015
Attention: Kent Spurgin

Collin County Walking Trail
2300 Bloomdale Rd
McKinney, TX 75069

North Rock Construction requests the following weather related days be added to the contract time.

<u>Date</u>	<u>Weather</u>	<u>Scheduled Items Delayed</u>
1-Apr	Rain 0.06 in	Electrical, CMU, Fine Grading
13-Apr	Rain 0.55 in	Cast Stone, Fine Grade/Sod
14-Apr	Rain 0.03 in	Cast Stone, Fine Grade/Sod
17-Apr	Rain 0.35 in	Cast Stone, Fine Grade/Sod
21-Apr	Rain 0.20 in	Cast Stone, Fine Grade/Sod
22-Apr	Rain 0.07 in	Cast Stone, Fine Grade/Sod
23-Apr	Rain 0.73 in	Cast Stone, Fine Grade/Sod
24-Apr	Rain 0.05 in	Cast Stone, Fine Grade/Sod
27-Apr	Rain 0.27 in	Cast Stone, Fine Grade/Sod

Date: _____
Municipality or General Contractor _____
Accepted By: _____