



Contract Change Order 3

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor: TexOp Construction LP  
P O Box 427  
Roanoke, TX 76262  
Effective Date 1-Oct-15  
Contract No. 08365-12  
Contract Road Materials, Emulsified Asphalt

Awarded by Court Order No.: 2012-897-12-12  
Change Order No.: 1 Court Order No. 2013-729-09-16  
Change Order No.: 2 Court Order No. 2014-396-07-07  
Change Order No.: 3 Court Order No. 2015-491-08-03

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

In accordance with Section 4.0 Special Terms and Conditions, Item 4.3 "Term" contract performance period is hereby extended as specified for one (1) year effective October 1, 2015 through September 30, 2016 for line items 22 and 23.

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Danny Simpson (Print Name)

TexOp Construction LP  
P O Box 427  
Roanoke, TX 76262

SIGNATURE

TITLE:

DATE:

Pavstar  
July 15, 2015

ACCEPTED AND AUTHORIZED BY  
AUTHORITY OF COLLIN COUNTY  
COMMISSIONERS' COURT

Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, Texas, 75071

Michalyn Rains

Michalyn Rains, CPPO, CPPB  
Purchasing Agent

DATE:

8/6/15

*[Handwritten initials]*