



COLLIN COUNTY

Engineering Department
4690 Community Ave.
Suite 200
McKinney, Texas 75071
www.collincountytx.gov

Date: August 10, 2015
To: Commissioners Court
From: Clarence Daugherty, PE, Director of Engineering
Subject: Request for Approval of Supplement #1 to the Engineering Services Scope and Fee for FM 2551 from FM 2514 to FM 2551 –Project # 07-00-20

Collin County funded the schematic and Environmental document for Murphy Rd (FM 2551) from FM 544 to FM 2170. This was prepared by CP&Y. The original Environmental Assessment (EA) Document was approved in 2010.

Commissioners Court approved an Engineering Services Agreement with CP&Y for FM 2551 from FM 2514 (Parker Road) to FM 2170 on 8-6-2012, Court Order #2012-523-08-06, for a total of \$1,822,311. Final Design is at 30%. Due to the increased development in this corridor, TxDOT has requested that a Re-Evaluation be done of the Approved EA document. CP&Y has submitted the attached Supplement #1 to the Contract in the amount of \$135,837 for work associated with the re-eval and additional Survey needed due to development along the corridor.

County engineering staff and TxDOT have reviewed the scope and fee and find the scope and fee appropriate. We will continue to work closely with the TxDOT area and district staff as we proceed through the re-eval document as well as the rest of final design.

Funds are available in the CONTNG account so no 2007 Bond Discretionary funds are needed.

We request approval of Supplement #1 to the CP&Y Engineering Services Scope and Fee for FM 2551 from FM 2514 to FM 2551 in the amount of \$135,837 for Bond Project #07-00-20 and associated budget adjustment.