

THE STATE OF TEXAS

COUNTY OF COLLIN

Subject: Change Order No. 1, Construction, Bridge, County Road 317 over Wilson Creek – Special Projects

On October 12, 2015, the Commissioners Court of Collin County, Texas, met in regular session with the following members present and participating, to wit:

Keith Self
Susan Fletcher
Cheryl Williams
Chris Hill Not Present
Duncan Webb

County Judge, Presiding
Commissioner, Precinct 1
Commissioner, Precinct 2
Commissioner, Precinct 3
Commissioner, Precinct 4

During such session the court considered a request for approval of Change Order No. 1 to Construction, Bridge, County Road 317 over Wilson Creek (IFB No. 2015-156).

Thereupon, a motion was made, seconded and carried with a majority vote of the court for approval of Change Order No. 1 to Construction, Bridge, County Road 317 over Wilson Creek (IFB No. 2015-156) with Ashlar Contracting Company to adjust the final quantities for various items to actual usage for a decrease of \$8,345 and further authorize the Purchasing Agent to finalize and execute same. Same is hereby approved in accordance with the attached documentation.



Keith Self, County Judge

Susan Fletcher, Commissioner, Pct. 1

Cheryl Williams, Commissioner, Pct. 2

Not Present

Chris Hill, Commissioner, Pct. 3

Duncan Webb, Commissioner, Pct. 4

ATTEST:

Stacey Kemp, Ex-Officio Clerk
Commissioners Court
Collin County, T E X A S