



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385

To: Commissioners' Court
From: Bill Burke/Director of Building Projects
Date: December 22, 2015
Subject: Detention Center Camera and Monitor Upgrade – Change Order No. 1

FYI notification to Commissioners' Court of Change Order No. 1 for Detention Center Camera and Monitor Upgrade, IFB 2015-251 with Argyle Security Group. Owner requested add to move and replace one camera for Inmate Visitation, move existing camera cable and black box to new location to view the sitting area and Inmate/Attorney Visitation, provide a new corner mount camera and replace the camera in the common visitation area with a new camera. This change order combines FY16 approved PIP to install "live feed" camera system in cluster IV visitation area while the vendor is on site.

Total of this Change Order is \$3,360.00 or 0.023%.
Total change orders for the project - \$3,360.00 or 0.023% of contract.

Thank you,

Bill Burke
Director of Building Projects

