



Contract Change Order One

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: KC Construction
10606 Shady Trail, Suite 21
Dallas, TX 75220

Effective Date 28-Jan-16
Contract No. IFB 2015-190
Contract Name: Construction, Truck Canopy At Juvenile Detention

Awarded by Court Order No.: 2015-468-07-27
Change Order 1 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Add the following Pricing Change Order:

1 Install piers per revised drawing (S1, revised 12/28/2015), new fill dirt and compact after piers, haul off old dirt; includes subs fee, overhead and profit, bond fees.	\$ 9,261.00
2 Repour concrete that was removed to affect water repair; includes subs fee for flatwork; bond fee, general contractor overhead and profit.	\$ 2,686.00
Change Order No. 1 Total	\$ 11,947.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was	<u>\$48,165.00</u>
Net Change to Change Order(s)	
<u>CURRENT</u> Change Order No. 1	<u>\$11,947.00</u>
Total Change order to date:	<u>\$11,947.00</u>

The new (contract sum) including this Change Order will be: \$60,112.00

ACCEPTED BY:

David Kasper (Please Print)

KC Construction
10606 Shady Trail, Suite 21
Dallas, TX 75220

[Signature]
SIGNATURE
TITLE: President
DATE: 1-29-16

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

[Signature]
Michalyn Rains, CPPC, CPPB
Purchasing Agent
DATE: 2-2-16