



COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Bill Bilyeu

From: Bill Burke

Date: ~~7-29-15~~ 1-27-16 *BJB*

Subject: Change Order to KC Construction for Juvenile Detention Awning

PCO 1 – This change order is to relocate and redrill piers at the Juvenile Detention Center Awning project. After hitting a waterline the piers had to be relocated and fill dirt will need to be installed and compacted and the concrete pour to restore the area for use. \$11,947.00

Total this Change Order - \$11,947.00 or 24.8%

Total Change Orders for this project \$11,947.00 or 24.8%

Thank you for your consideration

BJB
12/1/16
DC