



To: Commissioner's Court

From: Bill Burke

Date: May 3, 2016

Subject: Detention Center Camera and Monitor Upgrade – Change Order No. 2

FYI to Commissioners' Court of Change Order No. 2 for Detention Center Camera and Monitor Upgrade, IFB 2015-251 with Argyle Security Group. Owner requested to add two Cluster Five cameras that were not included in the original scope of work.

Total of this Change Order is \$3,940. or 0.027%

Total change orders for the project - \$7,300. or 0.051%

Thank you,