



Contract Amendment 1

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: HALFF ASSOCIATES, INC.
Attn: Dennis Satre, PE
3803 Parkwood Blvd. Ste. 800
Frisco, TX 75034

Effective Date October 10, 2016
Contract No. 2013-276
Contract: Engineering Services for the Extension of Park Blvd.
from FM 2514 east to SH 78 in Wylie.

Awarded by Court Order No.: 2014-081-02-10
Amendment 1 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING AMENDMENT TO THIS CONTRACT

Removal of the environmental assessment document from phase II of the original scope and approval of a scope modification for the extension of schematic design data from Spencer Road to SH78 for the purpose of coordinating bridge limits over KCS railroad yard and main line track facilities for no additional fee per the attached documentation. \$ -

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original contract sum was:		\$858,600.00
	Phase I	\$145,900.00
	Phase II	\$287,200.00
	Phase III	\$425,500.00
Net Change by Amendment(s)		
<u>CURRENT</u> Amendment No.	1	\$0.00
Total Amendments to Date:	1	\$0.00
The new contract sum including this amendment will be:		\$858,600.00

ACCEPTED BY:

HALFF ASSOCIATES, INC.
3803 Parkwood Blvd. Ste. 800
Frisco, TX 75034

SIGNATURE

DENNIS SATRE, PE

PRINT NAME

TITLE: VICE - PRESIDENT
DATE: 4 OCT 2016

ACCEPTED AND AUTHORIZED BY THE
COLLIN COUNTY COMMISSIONERS
COURT:

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

SIGNATURE

MICHALYN RAINS, CPPO, CPPB

PRINT NAME

TITLE: PURCHASING AGENT
DATE: 10/4/16