



Contract Change Order

One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: McMahon Contracting, LP
3019 Roy Orr Blvd.
Grand Prairie, TX 75050

Effective Date 10/27/2016
Contract No. 2016-221
Contract Name: Construction, Bridge, County Road
664 over Branch of Arnold Creek

Awarded by Court Order No.: 2016-494-07-18
Change Order 1 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Table with columns: Item, Description, Org. Qty., Rev. Qty, Unit, Unit Price, Increase/Decrease. Rows include Lime Treatment, Flex Base, and HMAc. Total change order amount: \$ (2,649.43)

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$271,475.23
Net Change to Change Order(s) CURRENT Change Order No. 1 -\$2,651.51
Total change orders to date: -\$2,651.51
The new (contract sum) including this Change Order will be: \$268,823.72

ACCEPTED BY:

McMahon Contracting, LP

3019 Roy Orr Boulevard
Grand Prairie, Texas 75050

Shelley McMahon

TITLE: Administrator
DATE: 10-27-2016

(with approval from Robert Mathis)

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains

Michalyn Rains, CPPO, CPPB
Purchasing Agent

DATE: 10/27/16