



Contract Amendment 3

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: CH2M HILL ENGINEERS INC.
Attn: Will Barresi, PE
12750 Merit Dr., Ste. 1100
Dallas, TX 75251

Effective Date August 8, 2016
Contract No. 2015-107
Contract: Preparation of final plans, specifications and estimates (PS & E) for the Collin County Outer Loop, Segment 3A a (Dallas North Toll Way to East of SH 289)

Awarded by Resolution No.: 2015-3002-01-26
Amendment 1 Resolution No.: 2015-3013-04-20
Amendment 2 Resolution No.: 2015-3025-0808
Amendment 3 Resolution No.: _____

YOU ARE DIRECTED TO MAKE THE FOLLOWING AMENDMENT TO THIS CONTRACT

ADD: Supplemental Agreement 3 for revisions to the final plans, specifications and estimates (PS&E) for the improvements to the Collin County Outer Loop Access Road (ultimate eastbound 2 lane frontage road with curb and gutter) along Segment 3A from the Dallas North Tollway (DNT) to Preston Road (SH 289). Further investigation into railroad constraints have determined that constructing the ML section instead of the EBFR (impacting approximately 6,800 LF of the project corridor) would eliminate costly relocation. The proposed changes within this scope of work includes eliminating the frontage road concept from just west of Doe Branch to Preston Road (SH289), resulting in the ultimate "mainlane only" concept. The ultimate eastbound mainlane bridge will be partially constructed and function as a two-way roadway for the interim eastbound frontage road condition. \$ 508,647.93

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original contract sum was: \$798,573.82
Net Change by Amendment(s)
PREVIOUS Amendment No. 1 -\$47,847.40
PREVIOUS Amendment No. 2 \$105,669.84
CURRENT Amendment No. 3 \$508,647.93
Total Amendments to Date: \$566,470.37
The new contract sum including this amendment will be: \$1,365,044.19

ACCEPTED BY:

CH2M HILL ENGINEERS INC.
12750 Merit Dr., Ste. 1100
Dallas, TX 75251

SIGNATURE
Philip S. Yerby
PRINT NAME

TITLE: Vice President
DATE: 07/28/2016

ACCEPTED AND AUTHORIZED BY AUTHORITY
OF THE COLLIN COUNTY TOLL ROAD AUTHORITY

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

SIGNATURE
KEITH SELF
PRINT NAME

TITLE: Board President
DATE: 8/19/16