

Change Order No. 04

Date: 08 Nov 2017

Project Name: Collin County Digital Upgrade

Customer Name: Collin County

Customer Project Mgr: Major Pam Palmisano

The purpose of this Change Order: System Design Adjustments per Design Review

This change order addresses costs required for the third party inspection of Verona, Celina and Wilmeth along with a TIA-222-H review. Removes Generator upgrade on Change Order 3.

Contract # 00208254

Contract Date: December 2016

In accordance with the terms and conditions of the contract identified above between Collin County Sheriff's Office and Motorola Solutions, Inc., the following changes are approved:

Contract Price Adjustments

This Change Order (#04)	\$17,555.00
Original Contract Value:	\$10,707,781.00
Previous Change Order amounts for Change Order numbers 00 through 03 :	(\$282,779.94)
New Contract Value:	\$10,442,556.06

Completion Date Adjustments

Original Completion Date:	20 Apr 2018
Current Completion Date prior to this Change Order:	1 Feb 2019
New Completion Date:	1 Feb 2019

Changes in Equipment: (additions, deletions or modifications) Include attachments if needed

N/A

Changes in Services: (additions, deletions or modifications) Include attachments if needed

1. Provide tower inspection reports for Celina, Verona and Wilmeth
2. Provide a TIA-222-H review for Celina, Verona and Wilmeth for Remediation review.

Schedule Changes: (describe change or N/A)

N/A

Pricing Changes: (describe change or N/A)

All prices and quantities are NET Sum values (original +/- adds and deletions) and include equipment and services.

Total for this Change Order Request is: \$17,555.00 per attached matrix.

Customer Responsibilities: (describe change or N/A)

Review requested changes in this document, approve, sign and return to Motorola for contract execution.

Payment Schedule for this Change Order:

(describe new payment terms applicable to this change order)

All added cost and/or credits associated with these change orders will be applied to the 'Final Acceptance' Billing Milestone. Billing Milestone Schedule is included in Exhibit-B Payment Schedule of the Contract Proposal.

Unless amended above, all other terms and conditions of the Contract shall remain in full force. If there are any inconsistencies between the provisions of this Change Order and the provisions of the Contract, the provisions of this Change Order will prevail.

IN WITNESS WHEREOF the parties have executed this Change Order as of the last date signed below.

Motorola Solutions, Inc.**Collin County**By: Printed Name: MARC JOHNSONTitle: Regional Services ManagerDate: 11/15/17

By: _____

Printed Name: _____

Title: _____

Date: _____

Reviewed by: **Motorola Solutions, Inc. Project Manager**Date: 16 Nov 2017