



# Contract Amendment

Four (4)

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor: Motorola Solutions, Inc.  
1507 LBJ Freeway  
Suite 700  
Farmers Branch, TX 75234

Contract P25 Trunked Radio Replacement  
Contract No. 2016-020

Effective Date 23-Oct-18

Awarded by Court Order No.: 2016-986-12-19  
Change Amendment No. 1: 2017-433-06-19  
Change Amendment No. 2: 2017-551-08-07  
Change Amendment No. 3: 2017-706-09-18  
Change Amendment No. 4: \_\_\_\_\_

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Item #1	Remove 60KW Generator upgrade (Princeton)	\$ (1,820.00)
Item #2	Celina Tower Maintenance Inspection, TIA-222-H Review	\$ 6,250.00
Item #3	Verona Tower Maintenance Inspection, TIA-222-H Review	\$ 6,250.00
Item #4	Wilmeth Tower Maintenance Inspection, TIA-222-H Review	\$ 6,875.00
Total		\$ 17,555.00

The original (contract sum) was. . . . . \$ **10,707,781.00**

Net change to Amendment(s) (show \$ plus, minus or unchanged)

Amendment No. 1 \$ 9,418.80  
Amendment No. 2 \$ (177,039.74)  
Amendment No. 3 \$ (115,159.00)  
Amendment No. 4 \$ 17,555.00  
**TOTAL AMENDMENT TO DATE \$ (265,224.94)**

The new (contract sum) including this Amendment will be . . . . . \$ **10,442,556.06**

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Mark Johnson (print name)

Motorola Solutions, Inc.  
1507 LBJ Freeway, Suite 700  
Dallas, TX 75202

see attached for signature dated 11/15/17

SIGNATURE

TITLE: Regional Services Manager

DATE: \_\_\_\_\_

ACCEPTED AND AUTHORIZED BY  
AUTHORITY OF COLLIN COUNTY  
COMMISSIONERS' COURT

Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, Texas 75071

Michalyn Rains, CPPB, CPPO

Purchasing Agent

DATE: \_\_\_\_\_