



Contract Amendment Three (3)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>Birkhoff, Hendricks & Carter L.L.P.</u>	Effective Date	<u>January 22, 2018</u>
	<u>Attn: Gary Hendricks, PE</u>	Contract No.	<u>2016-229</u>
	<u>11910 Greenville Ave., Ste 600</u>	Contract	<u>Frontier Parkway Improvements</u>
	<u>Dallas, TX 75243</u>		

Awarded by Court Order No.:			<u>2016-649-09-12</u>
Amendment <u>1</u>	Court Order No.:		<u>2017-337-05-15</u>
Amendment <u>2</u>	Court Order No.:		<u>FYI</u>
Amendment <u>3</u>	Court Order No.:		<u>FYI</u>

YOU ARE DIRECTED TO MAKE THE FOLLOWING AMENDMENT TO THIS CONTRACT

Engineer's Amendment No. 3:

- Revision of the geotechnical engineering budget to reflect additional scope and effort.

Increase of fee for Part B.3 - Geotechnical and Investigations	\$ 36,499.00
----------------------------------------------------------------	--------------
- Reduce environmental phase services.

Reduce fee for Part B.5 - NCTCOG Environmental Form	\$ (5,000.00)
-----------------------------------------------------	---------------
- Reduce fee for 404 permit application.

Reduce fee for Part B.6 - 404 Permit Application (Nationwife Permit 14)	\$ (31,499.00)
Total Change	\$ -

Original Contract:	\$ 1,963,290.00
Amendment No. 1	\$ 20,000.00
Amendment No. 2	\$ -
Amendment No. 3	\$ -
New Contract Total:	\$ 1,983,290.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Birkhoff, Hendricks & Carter L.L.P.
Attn: Gary Hendricks, PE
11910 Greenville Ave., Ste 600
Dallas, TX 75243

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

SIGNATURE

TITLE: Alternate Managing Partner
DATE: January 5, 2018

Michalyn Rains, CPPO, CPPB
Purchasing Agent
DATE: 1/5/18