

Lisa Bunch

From: Bill Bilyeu
Sent: Thursday, December 28, 2017 10:08 AM
To: Bill Burke; Sara Hoglund
Cc: Lisa Bunch
Subject: RE: Budget Amendment for Dispatch Relocation

Still OK by me.

Bill

From: Bill Burke
Sent: Thursday, December 28, 2017 9:46 AM
To: Sara Hoglund <shoglund@co.collin.tx.us>
Cc: Bill Bilyeu <bbilyeu@co.collin.tx.us>; Lisa Bunch <lbunch@co.collin.tx.us>
Subject: RE: Budget Amendment for Dispatch Relocation

Sara,

See attached.

Bill,

I had an old version these attachments are \$299.77 lower than what you saw.

Bill

From: Sara Hoglund
Sent: Thursday, December 28, 2017 8:23 AM
To: Bill Burke
Subject: FW: Budget Amendment for Dispatch Relocation

Bill on your memo for SWO #4 you have \$9,019.48.

I show the latest version at \$8,719.71 (see attached).

Let me know if this is the correct version (4th revision).

Thank You
Sara Hoglund , CPPB
Buyer II
Collin County | 2300 Bloomdale | Suite 3160 | McKinney, TX 75071
972-548-4104 | shoglund@co.collin.tx.us

From: Bill Burke
Sent: Wednesday, December 27, 2017 1:21 PM
To: Bill Bilyeu <bbilyeu@co.collin.tx.us>
Cc: Sara Hoglund <shoglund@co.collin.tx.us>
Subject: FW: Budget Amendment for Dispatch Relocation

Bill,

Please approve the attached additional work orders and Budget Adjustment.

S.O.W. 4 moves the transformers to the parking garage because we found the roof joists couldn't support the added weight. This work will be done as a not to exceed and a credit will be given if less wire is used for the install.

S.O.W. 5 adds sound absorption material to one wall at the request of the Sheriff's Office.

Thank you,

Bill Burke

From: Lisa Bunch
Sent: Friday, December 22, 2017 8:07 AM
To: Bill Burke
Subject: Budget Amendment for Dispatch Relocation

Lisa Bunch

Collin County Construction & Projects
4600 Community Ave.
McKinney, TX 75071
Office: 972.547.5333
FAX: 972.547.5385

