



Contract Amendment One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>Halff Associates, Inc.</u>	Effective Date	<u>February 12, 2018</u>
	<u>Attn: Dennis Satre, PE</u>	Contract No.	<u>2016-181</u>
	<u>3803 Parkwood Blvd.</u>	Contract	<u>Design of the Dallas North Tollway</u>
	<u>Frisco, TX 75034</u>		<u>South Bound Service Road from</u>
			<u>US 380 to FM 428</u>

Awarded by Court Order No.: 2016-162-03-07
 Amendment 1 Court Order No.: _____

YOU ARE DIRECTED TO MAKE THE FOLLOWING AMENDMENT TO THIS CONTRACT

Engineer's Amendment No. 1:

Construction phase services to include utility relocation assistance, NTTA coordination, and construction inspection and administration services per the attached documentation \$ 655,000.00

Design modifications that would accommodate construction of a pedestrian sidewalk adjacent to the bridge across Doe Branch per the attached documentation \$ 39,290.00

Original Contract:	\$ 1,157,000.00
Amendment No. 1	\$ 694,290.00

New Contract Total: \$ 1,851,290.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Halff Associates, Inc.
Attn: Dennis Satre, PE
3803 Parkwood Blvd.
Frisco, TX 75034

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

SIGNATURE _____
 TITLE: Vice President
 DATE: 25 JANUARY 2018

 Michalyn Rains, CPPO, CPPB
 Purchasing Agent
 DATE: _____