



Amendment No. One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd. Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>ErgoFlex Systems, Inc. Xybix Systems</u>	Contract	<u>Dispatch Console Furniture</u>
	<u>8207 Southpark Circle</u>	Contract No.	<u>2017-169</u>
	<u>Littleton, CO 80120</u>	Effective Date	<u>22-Jan-18</u>

Awarded by Court Order No.:	<u>2017-943-11-20</u>
Amendment No. 1	<u>FY!</u>

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

1. Add the following:


Add quantity of 54 each new cables per attached quote. \$ 1,945.30

The original (contract sum) was	\$	125,487.00
Net change to Amendment(s) (show \$ plus, minus or unchanged)		
Amendment No. 1	\$	1,945.30
TOTAL AMENDMENT TO DATE	\$	1,945.30


The new (contract sum) including this Amendment will be \$ 127,432.30

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

ErgoFlex Systems, Inc. Xybix Systems.
BARRY R. CARSON (Print Name)
8207 Southpark Circle
Littleton, CO 80120

SIGNATURE
TITLE: PRESIDENT
DATE: 1-22-18

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd. Ste 3160
McKinney, Texas 75071

Michalyn Rains, CPPO, CPPB
Purchasing Agent
DATE: 1/23/18

Xybix Systems, Inc.
 8207 SouthPark Circle
 Littleton, CO 80120
 Phone:303-683-5656
 Fax:303-683-5454
 EmilyH



Quote Number: 22251

Quote Date: 1/19/2018

Revision: B

Orig Create Date: 1/18/2018

Expires: 4/19/2018

Opp #: 0018338

Page: 1 of 1

Quote

Terms: 1% 20 Days, NET 30 Days

Quote To:
 Acct: COLCOUMCTX

 Collin County Sheriff Office
 2300 Bloomdale Road
 Suite 3100
 McKinney TX 75071

Ship To: Collin County Sheriff Office
 2300 Bloomdale Road
 Suite 3100
 McKinney
 TX 75071

Sales Person: GLEN HANSON
 Rep Phone: 214-727-1681
 Email: GlenH@xybix.com

***To ship with Opp#0016736/Quote#20963E

HGAC Contract#: EC07-16

01/19/2018: Correct HDMI amount. -esh

01/18/2018: Additional Cables. -esh

Line	Part Number	Description	Qty	U/M	List Ea	Disc%	DiscPrice	Net Price
1.00	13729	Ext Monitor Cable 25' VGA High Quality Male/Female	1	16.0 EA	\$98.00	51	\$48.02	\$768.32
OPEN MARKET								
2.00	15532	Ext. Monitor Replacement Cable DVI-D Male/Male 8M (25')	2	8.0 EA	\$75.00	51	\$36.75	\$294.00
3.00	15095	HDMI Cable w/ Ethernet M/M 25' High Speed	3	14.0 EA	\$75.00	51	\$36.75	\$514.50
4.00	13192	Ext. Cable - DB9 25' Serial Male/Female	4	16.0 EA	\$47.00	51	\$23.03	\$368.48
OPEN MARKET								

List Price Total \$3,970.00

Lines Total: \$1,945.30

Line Miscellaneous Charges Total: \$0.00

Quote Total: \$1,945.30

Note 1:

All quoted taxes are estimated. Any applicable taxes, fees, permits, etc. must be added to this quote.

Note 2:

Where installation is listed on quote it is based in non-union labor and on one trip for installation only. Client is responsible for coordination of Technicians and other Vendors/Contractors. Waiting time will be charged at the rate of \$75 per man hour straight time and \$115 per man hour for OT plus subsistence expenses. Additionally, this quote is based upon a remodel in an existing space and/or new building - completely finished with a Certificate of Occupancy. Any project where the General Contractor is still on the job is subject to additional charges.

We appreciate this opportunity to provide this quote. Our goal is to substantially improve working conditions for your valuable staff. We look forward to meeting with you to review this proposal in detail. In the meantime please don't hesitate to call us with any questions.