



## Contract Change Order

One (1)

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972 548 4165

Vendor: JJ Red Commercial Roofing, LLC  
323 Terrace Lane  
Cedar Hill, TX 75104

Effective Date: 7 Feb 18  
Contract No.: 2017 320  
Contract Name: Construction, Collin County Adventure Camp Roof Replacements

Awarded by Court Order No.: 2017 961 12 04  
Change Order: 1 Court Order No.: FYI

## YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Add the following deductive Pricing Change Order:

Remove replacement of soffit and fascia from the scope of work per Change Order Request Summary from  
JJ Red Commercial Roofing, LLC dated 2/6/2018. (\$2,000.00)

Change Order No. 1 Total (\$2,000.00)

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only  
be modified in writing signed by both parties.

The original (contract sum) was \$240,640.00

Net Change to Change Order(s)  
CURRENT Change Order No. 1 (\$2,000.00)

Total change orders to date: (\$2,000.00)

The new (contract sum) including this Change Order will be: \$238,640.00

ACCEPTED BY:

ROBERT EDWARDS (Please Print)

JJ Red Commercial Roofing, LLC  
323 Terrace Lane  
Cedar Hill, TX 75104

SIGNATURE

TITLE:

DATE:

PRESIDENT  
2/7/18

Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, Texas 75071

Michalyn Rains, CPPO, CPPB

Purchasing Agent

DATE:

2/13/18