



Contract Change Order

Two (2)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: JJ Red Commercial Roofing, LLC
323 Terrace Lane
Cedar Hill, TX 75104

Effective Date 15-Mar-18
Contract No. 2017-320
Contract Name: Construction, Collin County Adventure Camp Roof
Replacements

Awarded by Court Order No.: 2017-961-12-04
Change Order 1 Court Order No.: FYI
Change Order 2 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Extend the project completion date by twenty (20) calendar days due to weather per change order request by JJ Red Commercial Roofing, LLC dated March 13, 2018. Original project completion date: March 8, 2018. New project completion date: March 28, 2018.

Change Order No. 2 Total \$0.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$240,640.00

Net Change to Change Order(s)
PREVIOUS Change Order No. 1 (\$2,000.00)
CURRENT Change Order No. 2 \$0.00
Total change orders to date: (\$2,000.00)

The new (contract sum) including this Change Order will be: \$238,640.00

ACCEPTED BY:

ROBERT EDWARDS (Please Print)

JJ Red Commercial Roofing, LLC
323 Terrace Lane
Cedar Hill, TX 75104

SIGNATURE

TITLE:

DATE:

President
3/20/18

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains, CPPO, CPPB

Purchasing Agent

DATE:

3/20/18