



Contract Change Order 3

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>Daniel A. Newman dba</u>	Effective Date	<u>3-Apr-18</u>
	<u>Power Systems Engineering</u>	Contract No.	<u>IFB 2017-182</u>
	<u>10943 Persimmon Ct.</u>		
	<u>Orland Park, IL 60467</u>	Contract:	<u>Uninterruptible Power Supply (UPS)</u>
			<u>Systems</u>
Awarded by Court Order No.:			<u>2017-848-10-16</u>
Change Order No.:	<u>1</u>	Court Order No.	<u>FYI</u>
Change Order No.:	<u>2</u>	Court Order No.	<u>2018-082-02-05</u>
Change Order No.:	<u>3</u>	Court Order No.	<u></u>

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Add the following Pricing Change Order:

Additional electrical, installation, assembly, and start-up of
both UPS's that will be placed in the Courthouse.

Change Order No. 3 Total: \$75,397.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect
and may only be modified in writing signed by both parties.

The original (contract sum) was \$704,002.00

Net Change to Change Orders

PREVIOUS	Change Order No.	<u>1</u>	\$ -
PREVIOUS	Change Order No.	<u>2</u>	\$ 44,805.00
CURRENT	Change Order No.	<u>3</u>	\$ 75,397.00

Total change orders to date: \$120,202.00

The new (contract sum) including this Change Order will be: \$824,204.00

ACCEPTED BY:

Daniel A. Newman (Print Name)

Daniel A. Newman dba
Power Systems Engineering
10943 Persimmon Ct.
Orland Park, IL 60467

D. A. Newman
SIGNATURE

TITLE: **Owner**
DATE: **March 21, 2018**

ACCEPTED AND AUTHORIZED BY AUTHORITY OF COLLIN COUNTY COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains, CPPO, CPPB
Purchasing Agent
DATE: _____