

Sunbelt Pools, Inc.
10555 Plano Rd.
Dallas, TX 75238
Tel: 214-343-1133
Fax: 214-343-1201

Project Name: Collin County Adventure Camp

REMODEL CHANGE ORDER

Name: Collin County Adventure Camp
Address 1: 1180 W Houston St
Address 2: Anna, TX 75409
Tel: 214-686-1593
Email: bburke@co.collin.tx.us

Change Order #: 1
Date: 4/2/2018
Contract Date: February 2018

Main Drain Modifications per Engineered Report

Provide and install per engineered specifications Schedule 80 pipes extended into existing sumps and cut to engineered specification on bottom of extended pipes.

Provide and install per engineered specifications Three 24" x 36: Neptune Benson Lawson Aquatics Main Drains Frames and Grates and Two 30" x 30" Neptune Benson Aegis Main Drain Covers.

Main Drain Modification Totals: \$12,700.00
(\$15,875.00 – 20% buy board discount of \$3,175.00)

Credit from original contract for Providing and Installing new main drain frames and grates: \$5,946.00
(7,432.50 – 20% buy board discount of \$1,486.00)

Total Change Order: \$6,754.00
(\$8,442.50 – 20% buy board discount of \$1,688.50)

This change order excludes tax.

Original Contract: \$ 54,278.00
Previous Change Orders: \$
Current Change Order: \$ 6,754.00
Total Contract Amount: \$ 61,032.00