



I.S. Construction Group, LLC

3009 Sandy Lane • Fort Worth, Texas 76112
817-457-7150 • FAX 817-457-7180

April 23, 2018

Mr. David Dooley
Collin County
101 W. Abram Street
Arlington, Texas 76004

Re: Request for Change Order
Collin County Sheriff's Office Lobby Renovation
4300 Community Ave.
McKinney, Texas

Dear David,

Due to the changes by the Fire Marshall to the Barricade Wall we request the change order for the above referenced project. Below is the cost of the changes:

1. Provide temporary construction tunnel framed with metal studs, covered with ½ Plywood on one side and install in the tunnel two prehung Masonite door Units	\$ 3,300.00
2. Demo and haul off the tunnel after construction is complete.	<u>1,575.00</u>
	4,875.00
10% OH&P	<u>478.00</u>
	5,353.00
2.5% P&P Bond	<u>134.00</u>
Total	\$ 5,487.00

Please call me if you have any questions or require additional pricing.

Sincerely,

Gene Hubble, Leed Green Associate
Vice President