



COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Commissioners' Court

From: Bill Burke/Director of Building Projects

Date: 5-10-18

Subject: Change Order to North Rock Construction for Myer's Park Stone Steps and Path

CO 1- Myer's Park request to add scrolls to handrail and ADA requirement to add Lamb tongue end to the handrail. \$1,160.00

Total for this Change Order - \$1,160.00 or 1.0% of contract

Total Change Orders for the Project - \$1,160.00 or 1.0% of contract

Thank you for your consideration,

Bill Burke
Director of Building Projects

OK Bill ~
5/10/18