



Contract Change Order One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Denco CS Corp.
5525 Lyons Rd.
Garland, TX 75043

Effective Date 9-May-18
Contract No. 2017-273
Contract Name: Construction, Collin County Adventure Camp
Trail Rehabilitation

Awarded by Court Order No.: 2018-007-01-08
Change Order 1 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Add the following Change Order:

Change the gravel to a 50/50 mix of 3/8" minus crushed concrete and 3/8" with fine crushed concrete for the top cap of each trail type, per proposal from Denco CS Corp. Substitution approved by Civil Consulting Group, PLLC, the engineer of record for the project. \$0.00

Change Order No. 1 Total \$0.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$492,366.55

Net Change to Change Order(s)
CURRENT Change Order No. 1 \$0.00

Total change orders to date: \$0.00

The new (contract sum) including this Change Order will be: \$492,366.55

ACCEPTED BY:

Dawn Gosselin (Please Print)

Denco CS Corp.
5525 Lyons Rd.
Garland, TX 75043

Dawn Gosselin
SIGNATURE
TITLE: Project Administrator
DATE: 5/14/2018

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains
Michalyn Rains, CPPQ, CPPB
Purchasing Agent
DATE: 5-14-18