

DENCO

Construction Specialists

" Building Your Future "

www.DencoCS.com

Date:

PCO #1

5525 Lyons Road Garland, TX 75043 : (p) 972.226.2609 : (f) 972.226.0165

Customer			
Name	Collin County		
Address	4600 Community Ave.		
City	McKinney	State	TX ZIP
Contact	Brad Harris		

Project
Collin County Adventure Camp

Qty	Description	Unit Price	TOTAL
	PROPOSED CHANGE ORDER 1		
	Changing the gravel to a 50/50 mix of 3/8" minus crushed concrete and 3/8" with fine crushed concrete. This blend matches the sample approved by Collin County and the YMCA. This blend will be used for the top cap of each trail type. We feel this material will better meet both the durability and compaction needed for this type of project.		\$0.00
	PRICING OF CHANGE ORDERS DO NOT TAKE INTO CONSIDERATION EXTENSIONS OF TIME.		
	Additional time to be added to contract for this scope of work is: _____ Calendar Days (from date of approval) <i>Additional General Conditions</i>		
	Approved By: _____ Date: 4/19/2018 Trevor L. Castilla - Civil Consulting Group		
	Approved By: _____ Date: _____		
		<i>SubTotal</i>	\$0.00
		<i>Contractors OH & Fee</i>	\$0.00
		<i>SubTotal</i>	\$0.00
		<i>Insurance at 1.5%</i>	\$0.00
		TOTAL	\$0.00