



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385

To: Commissioners' Court
From: Bill Burke/Director of Building Projects
Date: May 11, 2018
Subject: Change Order No. 1 – Collin County Adventure Camp Trail Rehabilitation – Denco
Construction Specialists

FYI to Commissioners' Court for change order No. 1 to Denco Construction Specialists, IFB No. 2017-273, Collin County Adventure Camp Trail Rehabilitation. This change order is to change the gravel to a 50/50 mix of 3/8" minus crushed concrete, to 3/8" with fine crushed concrete. This blend matches the sample approved by the YMCA and Collin County. This blend will be used for the top cap of each trail type and will better meet both the durability and compaction needed for this type of project.

This change order totals \$0.00
Total change orders for the project - \$0.00 or 0.00%

Thank you,

Bill Burke
Director of Building Projects