



Contract Amendment Four (4)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>Birkhoff, Hendricks & Carter L.L.P.</u>	Effective Date	<u>June 11, 2018</u>
	<u>Attn: Gary Hendricks, PE</u>	Contract No.	<u>2016-229</u>
	<u>11910 Greenville Ave., Ste 600</u>	Contract	<u>Frontier Parkway Improvements</u>
	<u>Dallas, TX 75243</u>		

Awarded by Court Order No.:		<u>2016-649-09-12</u>
Amendment <u>1</u>	Court Order No.:	<u>2017-337-05-15</u>
Amendment <u>2</u>	Court Order No.:	<u>FYI</u>
Amendment <u>3</u>	Court Order No.:	<u>FYI</u>
Amendment <u>4</u>	Court Order No.:	

YOU ARE DIRECTED TO MAKE THE FOLLOWING AMENDMENT TO THIS CONTRACT

Engineer's Amendment No. 4:

4A - Base changes per the attached documentation. \$ 253,891.00

4B - Re-design of North Access Road per the attached documentation. \$ 186,299.00

Project schedule: Add 280 calendar days per the attached documentation.

Total Change \$ 440,190.00

Original Contract:	\$ 1,963,290.00
Amendment No. 1	\$ 20,000.00
Amendment No. 2	\$ -
Amendment No. 3	\$ -
Amendment No. 4	\$ 440,190.00
New Contract Total:	\$ 2,423,480.00


Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Birkhoff, Hendricks & Carter L.L.P.
Attn: Gary Hendricks, PE
11910 Greenville Ave., Ste 600
Dallas, TX 75243

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071


 SIGNATURE _____
 TITLE: ALTERNATE MANAGING PARTNER
 DATE: MAY 31, 2018

 Michalyn Rains, CPPO, CPPB
 Purchasing Agent
 DATE: _____