



Contract Change Order Three (3)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: JJ Red Commercial Roofing, LLC
323 Terrace Lane
Cedar Hill, TX 75104

Effective Date 25-Jun-18
Contract No. 2017-320
Contract Name: Construction, Collin County Adventure Camp Roof Replacements

Awarded by Court Order No.: 2017-961-12-04
Change Order 1 Court Order No.: FYI
Change Order 2 Court Order No.: FYI
Change Order 3 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Add the following deductive Pricing Change Order:

Remove replacement of decking on South Pavilion, with the exception of two (2) decking boards replaced, from the scope of work per JJ Red Commercial Roofing Change Order Request dated 6/18/2018. (\$1,749.00)

Change Order No. 3 Total (\$1,749.00)

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$240,640.00

Net Change to Change Order(s)
PREVIOUS Change Order No. 1 (\$2,000.00)
PREVIOUS Change Order No. 2 \$0.00
CURRENT Change Order No. 3 (\$1,749.00)
Total change orders to date: (\$3,749.00)

The new (contract sum) including this Change Order will be: \$236,891.00

ACCEPTED BY:

ROBERT EDWARDS (Please Print)

JJ Red Commercial Roofing, LLC
323 Terrace Lane
Cedar Hill, TX 75104

[Signature]

SIGNATURE
TITLE: President
DATE: 6/25/18

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

[Signature]

Michalyn Rains, CPPO, CPPB
Purchasing Agent
DATE: 6/26/18