

CONTRACTOR CHANGE ORDER REQUEST SUMMARY

PROJECT NAME: <u>Adventure Park Reroof</u>	C.O.R. NO.: <u>4</u>
PROJECT NO: <u>PO Number 220910</u>	CRB/FI REF.: _____
GENERAL CONTRACTOR: <u>JJ Red Commercial Roofing, LLC</u>	DATE: <u>6/18/2018</u>

DESCRIPTION OF CHANGE: This deductive change order reducing the value of the contract to account for deck work at the South Pavilion.

General Contractor Direct Costs

Additive Costs

A Labor	\$0.00	
B Material	\$0.00	
C Equipment		
D Subtotal of Additive Cost		\$0.00

Deductive Costs (use minus sign to denote negative figures)

E Labor	-\$550.00	
F Material	-\$1,100.00	
G Equipment	\$0.00	
H Subtotal of Deductive Cost		-\$1,650.00

I Contractor's Total Direct Cost (D+H)		-\$1,650.00
J General Contractor's Mark-up		-\$99.00

Line "J" mark-up is calculated in accordance with Article 6.01-b of the Contract General Conditions. Mark-up percentages applied to the line "I" subtotal are as follows: 15% on first \$50,000, 10% on balance beyond \$50,000, 6% for credits.

K Total General Contractor Direct Costs + Mark-up (Line I + J)		-\$1,749.00
---	--	--------------------

L Total Subcontractor Direct Costs		
------------------------------------	--	--

*(Note: If there are two or more subcontractors for this change item, then use a separate form for each subcontractor.)
Sum of Lines "I" and "L" from Subcontractor Change Order Request Summary Forms (703.34S)*

M Subcontractor Mark-up		
-------------------------	--	--

Sum of Lines "J", "M", "N" and "O" from Subcontractor Change Order Request Summary Forms (703.34S)

N General Contractor's Mark-up on Subcontractor Direct Costs		\$0.00
--	--	--------

Line "N" mark-up is calculated in accordance with Article 6.01c of the Contract General Conditions. Mark-up percentages applied to the line "L" subtotal are as follows: 10% on first \$50,000, 7% on balance beyond \$50,000, 6% for credits.

O Total General Contractor Change Request (Line K + L + M + N)		-\$1,749.00
---	--	--------------------

Note: Include detailed breakdown of material, labor and equipment cost for each trade. Refer to Contract General Conditions Article 6.00.

To the best of my knowledge and belief, I certify that all costs listed above are correct.

Robert Edwards

6/18/2018

Contractor Signature

Date