



July 25, 2018

Tracy Homfeld, PE, CFM
Assistant Director
Collin County | Engineering
4690 Community Ave., Ste. 200
McKinney, Texas 75071

RE: County Road 613 at Groves Creek – Additional Services

Dear Ms. Homfeld:

We are submitting this request for additional fees associated with the County Road 613 at Groves Creek project for which Binkley & Barfield, Inc. was provided Purchase Order #187932 in the amount of \$61,850 dated 6/16/15 and associated Engineering Services Agreement signed 6/12/15 by Michalyn Rains, CPPO, CPPB. This request is for additional services required for construction phase services associated with assisting the contractor in locating staked control points, review and approval of alternate concrete mix designs due to short supply of fly ash at time of construction, and coordination of construction of water crossing fence due to the request from an adjacent property owner during construction.

Original Amount

<u>BASIC SERVICES</u>	
Preliminary Design	\$ 26,000
Final Design	\$ 12,000
Bid Phase	\$ 2,500
Construction Phase	\$ 4,000
Basic Services Total	\$ 45,500
<u>SPECIAL SERVICES</u>	
Geotech Services	\$ 4,750
Survey Services	
Design Survey	\$ 8,000
ROW Exhibits 3 @ \$1,200 (if needed)	\$ 3,600
Special Services Total	\$ 16,350
Expenses	\$ 1,000
Grand Total	\$ 61,850

Additional Services (This Request)

Additional Construction Phase Services –	
Control Point Coordination, Alt. Concrete Mix Design Review, and Additional Fence Request Coordination	\$ 1,900

Revised Contract Amount

\$ 63,750



If you have any questions concerning this request, please call me at 972-644-2800.

Sincerely,

Binkley & Barfield, Inc.
Consulting Engineers

Richard A. Arvizu, P.E., CFM
Managing Director

Authorized by:

Collin County

Date