



July 26, 2018

Tracy Homfeld, PE, CFM  
Assistant Director  
Collin County | Engineering  
4690 Community Ave., Ste. 200  
McKinney, Texas 75071

RE: County Road 613 at Groves Creek

Dear Ms. Homfeld:

Binkley & Barfield, Inc. recommends approving Change Order No. 1 for the above referenced project with Ashlar Contracting Co. The purpose of this change order is to include a pay item for the trench safety required for the installation of the 36" CMP drain pipe, to increase the quantity for the 4" solid yellow striping to account for the double yellow line detailed in the plan set, to add an additional metal pipe fence gate and to increase the quantity for barbed wire fencing. The gate and fence items are due to a property owner request and associated with relocation of the owner's fence as part of the right-of-way acquisition agreement.

If you have any questions, please contact me at 972-644-2800.

Sincerely,

Binkley & Barfield, Inc.  
Consulting Engineers

Richard A. Arvizu, P.E., CFM  
Managing Director

cc: Matt Dobecka, CPPO, CPPB, CPCP  
Collin County  
Functional Analyst