



Contract Amendment Seven (7)

Office of the Purchaser
 Collin County Administration
 2300 Bloomdale Road
 McKinney, TX 75069
 972-353-2000

Vendor:	<u>Motorola Solutions, Inc.</u>	Contract	<u>P25 Trunked Radio Replacement</u>
	<u>1507 LBJ Freeway</u>	Contract No.	<u>2016-020</u>
	<u>Suite 700</u>		
	<u>Farmers Branch, TX 75234</u>	Effective Date	<u>23-Jul-18</u>

Awarded by Court Order No.:	<u>2016-986-12-19</u>
Change Amendment No. 1:	<u>2017-433-06-19</u>
Change Amendment No. 2:	<u>2017-551-08-07</u>
Change Amendment No. 3:	<u>2017-706-09-18</u>
Change Amendment No. 4:	<u>2017-966-12-04</u>
Change Amendment No. 5:	<u>2018-010-01-08</u>
Change Amendment No. 6:	<u>2018-245-03-19</u>
Change Amendment No. 7:	

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Item #1	Wilmeth - additional conduit for fiber optic cable	\$	4,771.15
Item #2	Princeton - Shelter Access Driveway	\$	35,248.13
Item #3	Princeton - Wrought Iron Fencing	\$	9,443.20
Item #4	Princeton - Chain Link Fence Credit	\$	(3,642.00)
		Total	\$ 45,820.48


The original (contract sum) was	\$ 10,707,781.00
Net change to Amendment(s) (show \$ plus, minus or unchanged)	
Amendment No. 1	\$ 9,418.80
Amendment No. 2	\$ (177,039.74)
Amendment No. 3	\$ (115,159.00)
Amendment No. 4	\$ 17,555.00
Amendment No. 5	\$ 16,166.67
Amendment No. 6	\$ 644,394.00
Amendment No. 7	\$ 45,820.48
TOTAL AMENDMENT TO DATE	\$441,156.21

The new (contract sum) including this Amendment will be **\$ 11,148,937.21**

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:	ACCEPTED AND AUTHORIZED BY
<u>Frank Monteleone</u> (print name)	AUTHORITY OF COLLIN COUNTY
	COMMISSIONERS' COURT
<u>Motorola Solutions, Inc.</u>	Collin County Administration Building

1501 10th Street
Plano, Texas 75074



SIGNATURE
TITLE: Territory Services Director
DATE: 7-10-18

2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains, CPPB, CPPO
Purchasing Agent
DATE: