

Change Order No. 07
Date: July 6, 2018
Project Name: Collin County Digital Upgrade
Customer Name: Collin County
Customer Project Mgr: Commander Pam Palmisano

The purpose of this Change Order: Wilmeth and Princeton Site Development Changes

This change order addresses costs required for various additions and deletions.

Additions

1. Wilmeth – additional conduit for fiber optic cable
2. Princeton
 - a. Shelter access driveway
 - b. Wrought Iron fencing
 - c. Chain Link Fence Credit

Contract # 00208254

Contract Date: December 2016

In accordance with the terms and conditions of the contract identified above between Collin County Sheriff's Office and Motorola Solutions, Inc., the following changes are approved:

Contract Price Adjustments

This Change Order (#07)	\$45,820.48
Original Contract Value:	\$10,707,781.00
Previous Change Order amounts for Change Order numbers <input type="text" value="00"/> through <input type="text" value="06"/> :	\$395,335.73
New Contract Value:	\$11,148,937.21

Completion Date Adjustments

Original Completion Date:	20 Apr 2018
Current Completion Date prior to this Change Order:	1 Feb 2019
New Completion Date:	1 Feb 2019

Changes in Equipment: <i>(additions, deletions or modifications)</i> Include attachments if needed <input type="radio"/> None

Changes in Services: <i>(additions, deletions or modifications)</i> Include attachments if needed <ul style="list-style-type: none"> • Wilmeth – additional conduit for fiber optic cable • Princeton <ul style="list-style-type: none"> ○ Shelter access driveway ○ Wrought Iron fencing ○ Credit for Chain Link Fencing

Schedule Changes: <i>(describe change or N/A)</i> N/A

Pricing Changes: <i>(describe change or N/A)</i> All prices and quantities are NET Sum values (original +/- adds and deletions) and include equipment and services. Total for this Change Order Request is: \$45,820.48 per attached matrix.

Customer Responsibilities: <i>(describe change or N/A)</i> Review requested changes in this document, approve, sign and return to Motorola for contract execution.
--

Payment Schedule for this Change Order: <i>(describe new payment terms applicable to this change order)</i> All added cost and/or credits associated with these change orders will be billed upon completion.
--

Unless amended above, all other terms and conditions of the Contract shall remain in full force. If there are any inconsistencies between the provisions of this Change Order and the provisions of the Contract, the provisions of this Change Order will prevail.

IN WITNESS WHEREOF the parties have executed this Change Order as of the last date signed below.

Motorola Solutions, Inc.

Collin County

By: Frank S Monteleone
 Printed Name: FRANK S MONTALEONE
 Title: TERRITORY SERVICES
 Date: 7-10-15 DIRECTOR

By: _____
 Printed Name: _____
 Title: _____
 Date: _____

Reviewed by: _____ Date: _____
Motorola Solutions, Inc. Project Manager