



Contract Change Order One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: KE Industrial LLC
2502 Edinburgh Drive
Mesquite, TX 75150
Effective Date 2-Aug-18
Contract No. 2018-169
Contract Name: Construction, Collin County Elections Machine Charger

Awarded by Court Order No.: 2018-351-05-07
Change Order 1 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Add the following Pricing Change Order:

Owner requested add-install Ingersoll Rand Regulator P/N R37341-600 to new air compressor.
Material: \$150.00; Labor: \$455.00. Total \$605.00. Per KE Industrial quote dated 7/30/2018. \$605.00

Change Order No. 1 Total \$605.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$111,970.00

Net Change to Change Order(s)
CURRENT Change Order No. 1 \$605.00

Total change orders to date: \$605.00

The new (contract sum) including this Change Order will be: \$112,575.00

ACCEPTED BY:

Roger Oakes (Please Print)

KE Industrial LLC
2502 Edinburgh Drive
Mesquite, Texas 75150

Roger Oakes
SIGNATURE
TITLE: Project Manager
DATE: 8/2/18

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains
Michalyn Rains, CPPO, CPPB
Purchasing Agent
DATE: 8/3/18