



Contract Amendment 1

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor: Binkley & Barfield, Inc.  
Attn: Richard Arvizu, PE  
1801 Gateway Blvd., Suite 101  
Dallas, TX 75080

Effective Date August 13, 2018  
Contract No. 2015-088A  
Contract: Professional Services, Engineering, County Road 613  
at Groves Creek

Awarded by Court Order No.: 2015-329-06-08  
Amendment 1 Court Order No. FYI

**YOU ARE DIRECTED TO MAKE THE FOLLOWING AMENDMENT TO THIS CONTRACT**

Additional construction phase services- control point coordination, Alt. concrete mix designs review  
, and additional fence request coordination \$ 1,900.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original contract sum was:		\$61,850.00
Net Change by Amendment(s)		
<u>CURRENT</u> Amendment No.	<u>1</u>	\$1,900.00
Total Amendments to Date:		\$1,900.00
The new contract sum including this amendment will be:		\$63,750.00

ACCEPTED BY:

ACCEPTED AND AUTHORIZED BY  
AUTHORITY OF COLLIN COUNTY  
TOLLROAD AUTHORITY

Binkley & Barfield, Inc.  
1801 Gateway Blvd., Suite 101  
Dallas, TX 75080

Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, Texas 75071

*Richard A. Arvizu*  
SIGNATURE  
RICHARD A. ARVIZU  
PRINT NAME

\_\_\_\_\_  
SIGNATURE  
\_\_\_\_\_  
PRINT NAME

TITLE: MANAGING DIRECTOR  
DATE: 8-13-18

TITLE: \_\_\_\_\_  
DATE: \_\_\_\_\_