



I.S. Construction Group, LLC

3009 Sandy Lane • Fort Worth, Texas 76112
817-457-7150 • FAX 817-457-7180

August 22, 2018

Mr. David Dooley
Collin County
101 W. Abram Street
Arlington, Texas 76004

Re: Request for Change Order
Collin County Sheriff's Office Lobby Renovation
4300 Community Ave.
McKinney, Texas

Dear David,

Below is the cost of the changes:

1. Deduct for the MDF in lieu of the speced plywood.	\$ (1,200.00)
2. Add to relocate one electrical outlet.	<u>452.00</u>
Total	\$ (748.00)

Please call me if you have any questions or require additional pricing.

Sincerely,

Gene Hubble, Leed Green Associate
Vice President