



To: Bill Bilyeu

From: Bill Burke/Director of Building Projects

Date: 05-14-19

Subject: Change Order to Centennial Contractors

CO 1- Engineer requested add for change of HVAC condensers and addition of heating strips and electrical changes to support heating strips. \$19,707.99

Total for this Change Order - \$19,707.99 or 3.07% of contract

Total Change Orders for the Project - \$19,707.99 or 3.07% of contract

Thank you for your consideration,

Bill Burke  
Director of Building Projects

OK  
2.1.19  
5/14/19