

CONTRACTOR CHANGE ORDER REQUEST SUMMARY

PROJECT NAME: Collin County Justice Center C.O.R. NO.: #2
PROJECT NO: 18000892 CRB/FI REF.:
GENERAL CONTRACTOR: JJ Red Commercial Roofing, LLC DATE: 7/22/2019
DESCRIPTION OF CHANGE: 1. Deduct Change Order for Wet Roof Removal
2. Zero cost Chage Order to Install TPO Cover Tape to Coping Cap and not PVC membrane over Coping Cap.

General Contractor Direct Costs

Additive Costs

A Labor	\$0.00	
B Material	\$0.00	
C Equipment		
D Subtotal of Additive Cost		\$0.00

Deductive Costs (use minus sign to denote negative figures)

E Labor	-\$2,756.90	
F Material	-\$104,210.82	
G Equipment		
H Subtotal of Deductive Cost		-\$100,912.94
I Contractor's Total Direct Cost (D+H)		-\$100,912.94
J General Contractor's Mark-up		-\$6,054.78

Line "J" mark-up is calculated in accordance with Article 6.01-b of the Contract General Conditions. Mark-up percentages applied to the line "I" subtotal are as follows: 15% on first \$50,000, 10% on balance beyond \$50,000, 6% for credits.

K Total General Contractor Direct Costs + Mark-up (Line I + J)		-\$106,967.72
--	--	---------------

L Total Subcontractor Direct Costs		
------------------------------------	--	--

(Note: If there are two or more subcontractors for this change item, then use a separate form for each subcontractor.)
Sum of Lines "I" and "L" from Subcontractor Change Order Request Summary Forms (703.34S)

M Subcontractor Mark-up		
-------------------------	--	--

Sum of Lines "J", "M", "N" and "O" from Subcontractor Change Order Request Summary Forms (703.34S)

N General Contractor's Mark-up on Subcontractor Direct Costs		\$0.00
--	--	--------

Line "N" mark-up is calculated in accordance with Article 6.01c of the Contract General Conditions. Mark-up percentages applied to the line "L" subtotal are as follows: 10% on first \$50,000, 7% on balance beyond \$50,000, 6% for credits.

O Total General Contractor Change Request (Line K + L + M + N)		-\$106,967.72
--	--	---------------

Note: Include detailed breakdown of material, labor and equipment cost for each trade. Refer to Contract General Conditions Article 6.00.

To the best of my knowledge and belief, I certify that all costs listed above are correct.

Robert Edwards

7/22/2019

Contractor Signature

Date

DRYTEC recommends
acceptance

