



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385

To: Commissioners' Court
From: Bill Burke/Director of Building Projects
Date: August 20, 2019
Subject: Change Order No. 3: Construction, Roof Recovery for Collin County Justice Center – JJ Red Commercial Roofing, LLC

20/20/19
JJB

FYI to Commissioners' Court for Change Order No. 3 to JJ Red Commercial Roofing for the Justice Center Roof Recovery to extend the project completion date by twenty-one calendar days due to weather and no weekend work allowed per change order request by JJ Red Commercial Roofing, LLC dated August 13, 2019. New project completion date: September 11, 2019.

Total for this Change Order – \$0.00 or 0% of contract.

Total Change Orders for the Project – (\$97,892.72) or (4.6%) of contract.

Thank you,

Bill Burke
Director of Building Projects