



Contract Amendment Ten (10)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>Motorola Solutions, Inc.</u>	Contract	<u>P25 Trunked Radio Replacement</u>
	<u>1717 McKinney Ave.</u>	Contract No.	<u>2016-020</u>
	<u>Suite 800</u>		
	<u>Dallas, TX 75202</u>	Effective Date	<u>9-Sep-19</u>

Awarded by Court Order No.:	<u>2016-986-12-19</u>
Change Amendment No. 1:	<u>2017-433-06-19</u>
Change Amendment No. 2:	<u>2017-551-08-07</u>
Change Amendment No. 3:	<u>2017-706-09-18</u>
Change Amendment No. 4:	<u>2017-966-12-04</u>
Change Amendment No. 5:	<u>2018-010-01-08</u>
Change Amendment No. 6:	<u>2018-245-03-19</u>
Change Amendment No. 7:	<u>2018-674-08-20</u>
Change Amendment No. 8:	<u>2018-869-10-08</u>
Change Amendment No. 9:	<u>2019-355-05-13</u>
Change Amendment No. 10:	<u></u>

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

West McKinney Changes:

Item #1a	Revised Drawing	\$ 2,321.80
Item #1b	Structural Analysis	\$ 2,370.93
Item #1c	X-Ray services	\$ 8,738.70
Item #1d	Vinyl Coated Fencing	\$ 9,300.84
Item #1e	Credit for Original Chain Link Fence	\$ (6,070.39)
Item #1f	Provide & install weather tight conduit turn down for coax exit at top of tank	\$ 2,229.08
Item #1g	Provide & install by direction bore between shelter & water tank	\$ 135,006.95
Item #1h	Credit for Original trenching services	\$ (12,854.08)
Item #1i	Provide & install coax supports for waveguide	\$ 3,593.75
Item #1j	Credit for Original tripod microwave dish mounts	\$ (1,112.50)
Item #1k	Provide & install mounts, supports and tie backs for microwave dishes	\$ 2,803.31
Item #1l	Boom lift for outside and inside work for microwave changes	\$ 13,125.00
Item #1m	Construction Manger Services	\$ 6,250.00
Item #1n	Additional waveguide	\$ 5,056.71
Item #1o	Additional cost to install waveguide	\$ 2,904.22
Item #1p	Man-lift for dish & waveguide install	\$ 11,666.67
Item #1r	Microwave path coordination for updated paths.	\$ 3,101.11

Celina Changes:

Item #2a	Remediation Drawings	\$ 4,687.50
Item #2b	Structural Remediation	\$ 18,687.50

Item #3	West McKinney shelter price increase	\$ 10,264.00
Item #4	Line card for router at Ridgeview	\$ 2,032.58
Item #5	Sheriff's Office Router	\$ 13,810.00
Item #6	Completion date adjusted to August 31, 2020	\$ -
Item #7	All added cost and/or credits associated with this Amendment No. 10 will be billed upon completion	\$ -
Item #8	Billing events for Civil Work and FNE install completed have been modified to 50% complete and 100 complete each per the attached revised billing schedule	\$ -
		\$ 237,913.68

The original (contract sum) was. \$ 10,707,781.00

Net change to Amendment(s) (show \$ plus, minus or unchanged)

Amendment No. 1	\$ 9,418.80
Amendment No. 2	\$(177,039.74)
Amendment No. 3	\$(115,159.00)
Amendment No. 4	\$ 17,555.00
Amendment No. 5	\$ 16,166.67
Amendment No. 6	\$ 644,394.00
Amendment No. 7	\$ 45,820.48
Amendment No. 8	\$ 55,524.17
Amendment No. 9	\$ 16,059.43
Amendment No. 10	\$ 237,913.68
TOTAL AMENDMENT TO DATE	\$ 750,653.49

The new (contract sum) including this Amendment will be. \$ 11,458,434.49

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

MARC JOHNSON (print name)

Motorola Solutions, Inc.
1717 McKinney Ave #800
Dallas, TX 75202

Marc Johnson
SIGNATURE

TITLE: Regional Services Manager

DATE: 8/26/19

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains, CPPB, CPPO

Purchasing Agent

DATE: _____