



Restaurant Equipment & Supply LLC
 15018 Tradesman Drive
 San Antonio, TX 78249
 P: 210-225-3033 F: 210-892-0335

Change Order Request (COR)

Project Name: Collin County Jail

Project: Collin County Jail **COR No:** 1 **Author:** Jeff Bupp **Date Issued:** 9-19-19

Subject: Repairs to Drain

Change: Lowering Drain to Accommodate Sink.
 7 hours (2 men) at \$160.00 per hour - \$1,120.00
 Materials - \$95.00
 Profit and Overhead - \$135.00

Total - \$1350.00

Please issue a change order to proceed.

Issued To: Brad Harris

Due Date: 9-19-19

Company: Colin Co. Jail
 4600 Community Ave.
 McKinney, TX 75071

Contact: bjharris@co.collin.tx.us
 972-547-5492 - phone

Transmittal: Date:	To:	Company:	Title:	Method:
9-19-19	Brad Harris	Collin Co.	Project Manager	e-mial
9-19-19	Jeff Bupp	1st Choice Restaurant	Project Manager	e-mail

This COR is submitted to obtain clarification or instruction regarding the project drawings and/or specifications. Any suggestions/recommendations are made in our capacity as a sub-contractor and not a licensed design professional and must be reviewed and approved by the architect or other licensed design professional of record. Submissions shall not be construed as acceptance of liability for any suggestions/recommendations, or for any conflicts, errors or omissions in the project drawings and or specifications.