



COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Bill Bilyeu
From: Bill Burke/Director of Building Projects
Date: 10-03-19
Subject: Change Order to Globus Management Group

CO 2- Architect requested add to remove wet insulation down to the metal deck. This is required to prevent blistering in the new roof overlay. \$22,643.50

Total for this Change Order – \$22,643.50 or 2.4% of contract

Total Change Orders for the Project – \$25,469.50 or 2.7% of contract

Thank you for your consideration,

Bill Burke
Director of Building Projects

OK
10/25/19

10/23/19 per my conv w/
Greg Hudson, OK
to pay work