



Contract Change Order One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: HD Cook's Rock Solid, Inc.
dba Rock Solid
664 Manor. Dr.
Argyle, TX 76226

Effective Date 10/25/2019

Contract No. 2019-128

Contract Reconstruction: Lavon Beach Estates

Awarded by Court Order No.:

Change Order No.: 1

2019-428-06-10

FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

ADD: MC-3000TR cool weather chip seal in place of standard two-course chip seal	\$ 4,000.00
Original contract sum:	\$1,369,625.00
Change Order No. 1:	\$ 4,000.00
New Total Contract Sum:	\$1,373,625.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Charles Cook

(Print Name)

HD Cook's Rock Solid, Inc. dba Rock Solid
664 Manor. Dr.
Argyle, TX 76226

SIGNATURE

TITLE:

DATE:

Project Manager

10/25/2019

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains
Michalyn Rains, CPPO, CPPB
Purchasing Agent

DATE:

10/25/19