



Contract Amendment 1

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor: JACOBS ENGINEERING GROUP INC  
Attn: Justin Beard, PE  
1999 Bryan St., Ste. 1200  
Dallas, TX 75201

Effective Date January 13, 2020  
Contract No. 2019-269  
Contract: Preparation of final plans, specifications and estimates (PS & E) for the Collin County Outer Loop, Segment 3B East of Preston Rd (SH 289) to Custer Rd (FM 2478)

Awarded by Court Order No.: 2019-479-06-24  
Amendment 1 Court Order No.: \_\_\_\_\_

YOU ARE DIRECTED TO MAKE THE FOLLOWING AMENDMENT TO THIS CONTRACT

Jacobs omission of two (2) line items from their initial fee proposal. \$ 9,019.60

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original contract sum was:	\$861,025.43
Net Change by Amendment(s)	
<u>CURRENT</u> Amendment No. <u>1</u>	\$9,019.60
Total Amendments to Date:	\$9,019.60
The new contract sum including this amendment will be:	\$870,045.03

ACCEPTED BY:

ACCEPTED AND AUTHORIZED BY  
AUTHORITY OF COLLIN COUNTY  
COMMISSIONERS COURT

JACOBS ENGINEERING GROUP INC  
1999 Bryan St., Ste. 1200  
Dallas, TX 75201

Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, Texas 75071

See Letter Dated 12/16/2019  
SIGNATURE  
Justin D. Beard, PE  
PRINT NAME

\_\_\_\_\_  
SIGNATURE  
Michlayn Rains, CPPO, CPPB  
PRINT NAME

TITLE: \_\_\_\_\_  
DATE: \_\_\_\_\_

TITLE: Purchasing Agent  
DATE: \_\_\_\_\_