



Contract Change Order One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: UST General Contracting, LLC Effective Date 19-Dec-19
2110 Greenbriar Drive Contract No. 2019-133
Southlake, TX 76092 Contract Name: Construction, Collin County Aggregate Rinse Stations

Awarded by Court Order No.: 2019-601-08-05
Change Order 1 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Owner required add to repair a water line to the Central Plant Shop not identified
by County in the plans. Per UST General Contracting Change Order Request. \$ 1,080.27

Change Order No. 1 Total \$1,080.27

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only
be modified in writing signed by both parties.

The original (contract sum) was \$171,976.56

Net Change to Change Order(s)
CURRENT Change Order No. 1 \$1,080.27

Total change orders to date: \$1,080.27

The new (contract sum) including this Change Order will be: **\$173,056.83**


ACCEPTED BY:

Randy Lorber (Please Print)

UST General Contracting, LLC
2110 Greenbriar Drive
Southlake, TX 76092


SIGNATURE
TITLE: Project Manager
DATE: 12/18/2019

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071


Michalyn Rains, CPPO, CPPB
Purchasing Agent
DATE: 12/19/19