

## Contract Change Order Four (4)

Office of the Purchasing Agent Collin County Administration Building

> 2300 Bloomdale Rd, Ste 3160 McKinney, TX 75071 972-548-4165

Vendor:	JM Management LLC, dba JM ConstructionSolutions 1937 Irving Blvd., Suite B Dałlas, TX 75207		Effective Date <u>19-Dec-19</u> Contract No. <u>2019-174</u> Contract Name <u>Construction, Relocation of Collin County Tax Office</u> <u>900 E. Park, Plano</u>	
Awarded by Change Orde Change Orde Change Orde Change Orde	ел 1 2 ел 3 ел 4	Court Order No.: Court Order No.: Court Order No.: Court Order No.:	2019-423-06-10 FYI FYI FYI FYI	
	YOU	ARE DIRECTED TO MAK	E THE FOLLOWING CHANGE TO THIS CONT	TRACT
1. Owner requested move of two (2) data outlets per JM Construction Solutions PCO #11 dated 12/17/2019.				\$744.70
2. Add three (3) calendar days to the project completion date to perform the data outlet move.				\$0.00
3. Deduct five (5) calendar days from the project completion date to correct error on Contract Change Order 2, Item 5. Thirteen (13) calendar days were added to the completion time; the correct total of approved days by the Engineer for schedule impact for Change Order 2 should be eight (8). \$0.00				
			Change Order No. 4 Total	\$744.70
Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.				
The original (	contract su	m) was		\$855,932.00
Net Change to Change Order(s)PREVIOUSChange Order No. 1PREVIOUSChange Order No. 2PREVIOUSChange Order No. 3CURRENTChange Order No. 4Total change orders to date:				\$1,157.58 \$10,724.51 \$3,012.90 \$744.70 \$15,639.69
The new (contract sum) including this Change Order will be:				\$871,571.69

ACCEPTED BY:

Joshna McDonsell (Please Print)

JM Management LLC, dba JM Construction Solutions 1937 Irving Blvd., Suite B Dallas, TX 75207

SIGNATURE TILE Presida DATE: 12/12/19

Collin County Administration Building 2300 Bloomdale Rd, Ste 3160 McKinney, Texas 75071

Michalyn Rains, CPPC/CPPB

Michalyn Rains, CPPO/CPPB Purchasing Agent 2/20/19 DATE: