



COLLIN COUNTY

Engineering
4690 Community Avenue
Suite 200
McKinney, Texas 75071

972-548-3727
www.collincountytx.gov

Date: December 20, 2019
To: Judge Hill and Commissioners
From: Clarence Daugherty, P.E., Director of Engineering
Subject: Amendment No 7, Frontier Parkway, Engineering Services Agreement

As the design of this project has progressed (and is almost completed), the actual effort of several tasks have become more apparent. There are some tasks which need additional time and there are some which do not require as much time as was projected at the beginning of the contract. We are able to match the increases in tasks with reductions in other tasks. So an amendment is proposed that makes the allotment of the resources for this contract to be more accurate but which does not change the total amount of the contract.

It is requested that the Commissioners Court approve the attached Amendment No. 7.