



## Contract Amendment Seven (7)

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor:	Birkhoff, Hendricks & Carter L.L.P.	Effective Date	January 27, 2020
	Attn: Gary Hendricks, PE	Contract No.	2016-229
	11910 Greenville Ave., Ste 600	Contract	Frontier Parkway Improvements
	Dallas, TX 75243		

Awarded by Court Order No.:		2016-649-09-12
Amendment 1	Court Order No.:	2017-337-05-15
Amendment 2	Court Order No.:	FYI
Amendment 3	Court Order No.:	FYI
Amendment 4	Court Order No.:	2018-492-06-18
Amendment 5	Court Order No.:	2018-796-09-24
Amendment 6	Court Order No.:	FYI
Amendment 7	Court Order No.:	FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING AMENDMENT TO THIS CONTRACT

Amendment No. 7 makes changes to the scope and fee in the original agreement. At the direction of the County, the Amendment changes are summarized as follows:

### **Existing Scope Increase Items**

- Item I.B(1): Design revisions to the BNSF Bridge Abutment, Embankment and Retaining Wall and affected underground storm drainage system and hydraulics. This design change is made at the request of Collin County to eliminate the need for additional land rights from the Effie Christie Tract.
- Item I.B(2): Design revisions to the median openings, left turn lanes and affected underground storm drainage system and hydraulics at the request of the Town of Prosper.
- Item I.B(3): The City of Celina, through its cooperative effort with the Light Farms on-going development, has agreed to allow the Light Farms developer to modify the currently designed and configured Temporary By-Pass Road and the permanent section of Road A. This revision affects the Temporary By-Pass Road from the Road A connection to the BNSF RR temporary at-grade crossing. Item I.B(3) covers the additional scope for coordination efforts with the developer's engineer and changes to the Frontier Parkway plans required to accommodate the developer's changes.
- Item B.4: Flood Study. At the direction of Collin County, additional flood study efforts were required to coordinate with the Town of Prosper's engineer designing Victory Way.
- Item B.7: Permits. Additional scope of services to coordinate with and attend on-going utility coordination meetings with the City of Celina and Town of Prosper.
- Item B.9: Project Stakeholder's Design Meeting. Due to circumstances beyond control of Birkhoff, Hendricks & Carter, LLP, the design phase schedule for this project has been extended. The extension of time requires additional stakeholder's meetings. This Amendment No. 7 adds five (5) additional stakeholder's meeting to the original scope of e

### **Scope Credit Items**

Several items in the project scope and fee are either under budget or their scope has been reduced or eliminated. The following items represent credits to the contract amount:

- Item B.3: Geotechnical Investigation and Report: Effort reduced
- Item B.13b: Revised Flood Study for Detention Pond Design: Effort reduced.
- Item C.1: Traffic Signal Warrant Study: Scope Eliminated
- Item C.2: Street Lighting Design: Scope reduced to lighting on the BNSF overpass only
- Item C.3: Full Irrigation Design: Scope Eliminated.

Original Contract:	\$ 1,963,290.00
Amendment No. 1	\$ 20,000.00
Amendment No. 2	\$ -
Amendment No. 3	\$ -
Amendment No. 4	\$ 440,190.00
Amendment No. 5	\$ 20,202.00
Amendment No. 6	\$ -
Amendment No. 7	\$ -
New Contract Total:	\$ 2,443,682.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Birkhoff, Hendricks & Carter L.L.P.  
Attn: Gary Hendricks, PE  
11910 Greenville Ave., Ste 600  
Dallas, TX 75243

ACCEPTED AND AUTHORIZED BY  
AUTHORITY OF COLLIN COUNTY  
COMMISSIONERS' COURT

Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, Texas 75071

See Letter Dated November 8, 2019  
\_\_\_\_\_  
SIGNATURE

\_\_\_\_\_  
Michalyn Rains, CPPO, CPPB  
Purchasing Agent

\_\_\_\_\_  
PRINT NAME

DATE: \_\_\_\_\_

TITLE: \_\_\_\_\_  
DATE: \_\_\_\_\_